FY 2006 CONSOLIDATED PLANNING PROCESS RFA FLOW CHART

1)
04/05
CAC meetings to discuss
needs and priorities, and
agencies proposals

~

(10)
09/15/05-10/01/05
OCED, Homeless Trust &
Miami-Dade Housing Directors
meet to coordinate funding
recommendations

- J
4 1) I
10/01/05-10/10/05
Staff

recommendations
are discussed with
the County
Manager

=

(20)
01/01/06
Action Plan Program
Year begins

-

@
CEERC Public Hearing-
Policies approved by BCC
(1% required Public Hearing)

-

-

9)
09/01/05-9/30/05
Staff recommendations
Discussed with NRSAs &
Districts, and CAC

\
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07/07/05
RFA Policies approved by
BCC

-

-
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08/23/05-09/15/05
OCED, Homeless

Trust & Miami-Dade
Housing Agency

N 4

Allocations finalized

recommendations

(12)
09/22/05
AHAB approves
housing

=

o

complete evaluations

J
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09/10/05-10/01/05
Staff recommendations
are discussed with Task
Force for Urban
Economic Revitalization
(for the CDBG Economic
Development Category)

AN Y,
(19) (18)
11/15/05 11/01/05 -12/31/05
Action Plan submitted Contract
to Development begins
U.S. HUD And Contracts

Execution starts

=

-

(4)
07/25/05-08/22/05
RFA Available at OCED &
Miami-Dade Housing Agency

(7)
08/24/05
Deadline for the
return of the
Applications to
Housing Agency
Board

-

(14)

10/11/05
CEERC Public Hearing
(2" required
Public Hearing)

(17)
11/01/05
Final Action by BCC on
Action
Plan and other funding
sources

=

(5)
08/01/05-08/03/05
Technical Assistance
Workshops

! ]

(6)
08/24/05
Applicants submit
Applications

(15)
10/11/05-11/01/05
Recommendations for
Action Plan and other
funding sources
submitted to BCC for

-

approval

\_

: ]

(16)
09/15/05-10/15/05
30 days public
comment Period begins




